

Process Plan and Schedule
18 C.F.R. § 5.6(d)(1)

Activity	Responsibility	Time Frame	Deadline
File NOI and Pre-Application Document (PAD)	Georgia Power	18 CFR § 5.5(d)	<i>January 15, 2004</i>
Initial Tribal Consultation Meeting (if necessary)	FERC	Within 30 days of filing NOI & PAD (up to Day 30) 18 CFR § 5.7	<i>February 14, 2004</i>
Commission notices NOI/PAD and issues Scoping Document 1	FERC	Within 60 days of filing NOI & PAD (up to Day 60) 18 CFR § 5.8(a)	<i>March 15, 2004</i>
Commission holds Scoping Meetings/Site Visit at Chattahoochee Nature Center	FERC	Within 30 days of NOI & PAD notice & issuance of SD1 (up to Day 90) 18 CFR § 5.8(b)	<i>April 14, 2004</i>
Comments on PAD, SD1 and Study Requests	Stakeholders	Within 60 days of NOI & PAD notice & issuance of SD1 (up to Day 120) 18 CFR § 5.9(a)	<i>May 14, 2004</i>
Proposed Study Plan	Georgia Power	Within 45 days of deadline for filing comments on SD1 (up to Day 165) 18 CFR § 5.9	<i>June 28, 2004</i>
Study Plan Meeting(s)	Georgia Power	Within 30 days of deadline for filing proposed SP (up to Day 195) 18 CFR § 5.11(e)	<i>July 28, 2004</i>
Comments on Proposed Study Plan	Stakeholders	Within 90 days after proposed study plan is filed (up to Day 255) 18 CFR § 5.12	<i>September 26, 2004</i>
Revised Study Plan (if necessary)	Georgia Power	Within 30 days of deadline for comments on Proposed SP (up to Day 285) 18 CFR § 5.13(a)	<i>October 26, 2004</i>
Comments on Revised Study Plan	Stakeholders	Within 15 days following Revised SP (up to Day 300) 18 CFR § 5.13(b)	<i>November 10, 2004</i>
Commission issues Study Plan Determination	FERC	Within 30 days following Revised SP (up to Day 315) 18 CFR § 5.13(c)	<i>November 25, 2004</i>
<i>Formal Study Dispute Resolution Process if necessary (every attempt will be made to reach agreement on studies utilizing informal dispute resolution, if necessary)</i>	Stakeholders, FERC, Georgia Power	Initiated within 20 days of Study Plan Determination 18 CFR § 5.14	
Conduct of Field Studies (literature based studies and other ongoing data collection may continue)	Georgia Power	<i>March 2005 to March 2006</i> 18 CFR § 5.15	

Activity	Responsibility	Time Frame	Deadline
Study Progress Report	Georgia Power	Eight months after studies begin 18 CFR § 5.15(b)	<i>November 2005</i>
Final Study Report	Georgia Power	Based on Study Plan Determination 18 CFR § 5.15(c)(1)	<i>April 1, 2006</i>
Study Results Meeting	Georgia Power	Within 15 days of Final Study Report 18 CFR § 5.15(c)(2)	<i>April 15, 2006</i>
File Study Results Meeting Summary	Georgia Power	Within 15 days of Study Results Mtg 18 CFR § 5.15(c)(3)	<i>April 30, 2006</i>
File Meeting Summary Disagreements	Stakeholders	Within 30 days of Study Results Mtg Summary 18 CFR § 5.15(c)(4)	<i>May 30, 2006</i>
File Responses to Disagreements	Georgia Power	Within 30 days of filing of Mtg Summary Disagreements 18 CFR § 5.15(c)(5)	<i>June 29, 2006</i>
FERC Resolves Disagreements	FERC	Within 30 days of filing Responses to Disagreements 18 CFR § 5.15(c)(6)	<i>July 29, 2006</i>
Drafting and Development of Preliminary Licensing Proposal (PLP) and/or Draft License Application (DLA)	Georgia Power	<i>August 2006 to October 2, 2006 (Drafting portions of the PLP or DLA may commence earlier)</i>	
File PLP	Georgia Power	No later than 150 days before final application is filed 18 CFR § 5.16(a)	<i>By October 2, 2006</i>
Comments on Applicant's Preliminary Licensing Proposal, Additional Information Requests (if necessary)	Stakeholders	Within 90 days of filing PLP or draft license application 18 CFR § 5.16(e)	<i>By December 31, 2006</i>
License Application Filed	Georgia Power	<i>By February 28, 2007</i> 18 CFR § 5.17(a)	<i>February 28, 2007</i>