Savannah Network Upgrade Project
Work Schedule as of Fri 9/30/11

Network System Improvement Project	September 2011										October 2011										November 2011									
	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29
Bull St. from Bay Ln. to Bryan St.																															
Jefferson from Bryan to St Julian																															
Jefferson from Bay Lane to Bryan																															
Jefferson from Bay to Bay Ln.																															
York from Jefferson to Barnard																															
York from Barnard to Whitaker																															
Bay Lane from Drayton to Abercorn																															
Bay Lane from Bull to Drayton																															
Bay Lane from M.L. King to Montgomery																															
Bay Lane from Jefferson to Barnard																															
Broughton Ln. from Abercorn to Lincoln																															
Broughton Ln. from Drayton to Abercorn																															
Congress Ln. from M.L. King to Montgomery																															

Yellow = Construction - Digging, backhoes, jackhammers, paving
Blue = Electrical - Trucks in area, pulling wire and working in manholes

Electrical Construction