
 

 

 

AMENDED WRITTEN CLOSURE PLAN 

 391-3-4-.10(7) AND 40 C.F.R. PART 257.102 

 PLANT WANSLEY ASH POND 1 (AP-1)  

GEORGIA POWER COMPANY 

 

SITE INFORMATION 

Site Name / Address 

Plant Wansley 

1371 Liberty Church Rd. 

Carrollton, GA 30116 

 

Owner Name / Address 

Georgia Power Company 

241 Ralph McGill Blvd 

Atlanta, GA 30308 

 

CCR Unit 

AP-1 

 

Closure Method 

Close by Removal 

 

CLOSURE PLAN DESCRIPTION 

§ 257.102(b)(1)(i) – Narrative description of how the CCR unit will be closed. 

Plant Wansley AP-1 will be closed by through the removal of the CCR from the CCR unit. In accordance 

with § 257.102(b)(3), the written closure plan will be amended if there is a change in operation that 

would substantially affect the written closure plan in effect or if there are unanticipated events that 

necessitate a revision of the closure plan.   

§ 257.102(b)(1)(ii) –Closure of the CCR unit by removal of CCR 

Methods and Procedures 

AP-1 will be dewatered as required to facilitate mechanical excavation or hydraulic dredging of CCR for 

removal. All CCR will be excavated or hydraulically dredged, transported and disposed of in a landfill 

permitted to accept such materials or transported offsite for beneficial use. Closure will include removal 

of all visible CCR, over-excavating into the subgrade soils and confirmation that groundwater monitoring 

concentrations do not exceed the groundwater protection standard established pursuant to § 257.95(h) 

for constituents listed in Appendix IV of the Rule. 

 

  



§ 257.102(b)(l)(iv) - Estimate of the maximum inventory of CCR ever on-site over the active life of the 

CCR unit

AP-1 currently contains approximately 14,200,00 cubic yards of CCR. The unit is no longer active and 

ceased receiving ash in April 2019, therefore the present volume is the maximum inventory of CCR ever 

on-site. 

§ 257.102(b)(l)(vi)- Closure Schedule

The milestones and the associated timeframes are initial estimates. Some of the activities associated 

with the milestones will overlap. Milestones reflect approximate time durations for implementing 

closure, rather than dates, since there is no specific date to initiate closure. 

Estimated Milestones 

State Agency coordination and permit acquisition - up to 2 years 

Dewatering, excavation and removal - 10 years 

Estimate of Year in which all closure activities will be completed - 2034 

Certification Statement 40 CFR § 257.102(b)(4) 

Amended Written Closure Plan 

Site Name / Address 

Plant Wansley 

1371 Liberty Church Rd. 

Carrollton, GA 30116 

Owner Name/ Address 

Georgia Power Company 

241 Ralph McGill Blvd 

Atlanta, GA 30308 

CCR Unit 

AP-1 

I hereby certify that the amended written closure plan was prepared in accordance with the 

requirements of 40 CFR § 257.102. 


