INITIAL WRITTEN CLOSURE PLAN

40 CFR PART 257.102
PLANT YATES ASH POND 2 {AP-2)
GEORGIA POWER COMPANY
SITE INFORMATION
Site Name / Address
Plant Yates
708 Dyer Road
Newnan, GA 30263
Owner Name / Address

Georgia Power Company
241 Ralph McGill Bivd
Atlanta, GA 30308

CCR Unit
AP-2

Closure Method
Closure by Removal

CLOSURE PLAN DESCRIPTION

§ 257.102(b)(1)(i} — Narrative description of how the CCR unit will be closed.

Plant Yates AP-2 will be closed through removal of the CCR from the CCR unit. In accordance with

§ 257.102(b)(3), the written closure plan will be amended if there is a change in operation that would
substantially affect the written closure plan in effect or if there are unanticipated events that
necessitate a revision of the closure plan.

§ 257.102(b})(1){ii) —Closure of the CCR unit by removal of CCR

Methods and Procedures

AP-2 will be dewatered as required to facilitate mechanical excavation or hydraulic dredging of ash for
removal. All CCR will be excavated or hydraulically dredged, transported, and consolidated as part of
the subgrade to a designated permanent ash management area on Plant Yates property, where it will be
closed in-place by the installation of a final cover system. Closure will include removing all visible ash,
over excavating into the subgrade solils, and confirmation that groundwater monitoring concentrations
do not exceed the groundwater protection standard established pursuant to § 257.95(h) for
constituents listed in Appendix IV of the Rule.



§ 257.102(b)(1){iv} - Estimate of the maximum inventory of CCR ever on-site over the active life of the
CCR unit

AP- 2 currently contains approximately 855,000 cubic yards of CCR. The plant no longer generates
electricity using coal as fuel, and no further ash is expected to be placed in the surface impoundment.
Thus, future use of the unit will not substantially affect the written closure plan in effect.

§ 257.102(b){1)}{vi) — Closure Schedule

The milestones and the associated timeframes are initial estimates. Some of the activities associated
with the milestones will overlap. Some milestones outlined below reflect approximate time durations
for implementing closure, rather than dates, since there is no specific date to initiate closure.

Milestones

State Agency coordination and permit acquisition — up to 3 years
Dewatering, excavation & removal — 2 % years

Estimate of Year in which all closure activities will be completed - 2020



Certification Statement 40 CFR § 257.102(b}(4)

Initial Written Closure Plan

Site Name / Address

Plant Yates
708 Dyer Road
Newnan, GA 30263

Owner Name / Address

Georgia Power Company
241 Ralph McGill Blvd
Atlanta, GA 30308

CCR Unit

AP-2

| hereby certify that the written closure plan was prepared in accordance with the requirements of 40
CFR § 257.102.




